SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:46 PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 282 Const Calendar Day: 379 Date: 18-Jun-2013 Tuesday

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, warm, high winds in the afternoon

Working Day If no, explain:

Diary: Dispute
General Comments
MEP Staff meeting 0900-1000. Mechanical Contractor coordination meeting 1000-1000. Track progress =
of mechanical piping installation. Misc MEP paperwork. Process RFI 3345R00.
04-0120F4 Bid Item: 123 0-000-000.123 CCSF WATER MAIN (12 NPS)
F.W. SPENCER AND SON, INC
Diary: Dispute
6", 10", and 12" DIP Delivery 123  0-000-000.123 -
A pallet of the trimmed DIP (2 each 6", 10", and 12", approximately 5 feet long) with weld rings attached
was delivered to the FWS yard. This material was released with the original shipment of pipe, but sent off
site to be trimmed and have the weld rings put on. The material was free from damage, but needed
repainting to repair the weld damage.
It was also noted that several sections of new DIP with flanges was stockpiled at the FWS yard. Neither
ABF nor FWS had any paperwork for this material, and could not tell me when it arrived in their yard, other
than the first part of the month.
04-0120F4 Bid Item: 124 0-000-000.124 DOMESTIC WATER (2NPS) (T1 TOWER)
F.W. SPENCER AND SON, INC
Di ary: Dispute
Tower Piping 124  0-000-000.124 -
RFI 3345R00 cited 2NPS Schedule 40 pipe used for the tower piping. The Contract Special Provisions
specified Schedule 80 piping, extra strong, to be used for all 2NPS pipe and smaller. | inspected sections
of 2" carbon steel piping which had not yet been incorporated in the work (pipe runs for the booster pump).
This material had a wall thickness of approximately 6mm, which is consistant with the specifications for
Schedule 80 piping.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 282 Date: 18-Jun-2013  Tuesday
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Mechanical Piping 126  0-000-000.126

]

Tim Esquival and Josh Johnson spent the shift aligning the utility outlets to the correct orientations,
attaching the PS-3S pipe supports, and installing the victualic fittings every sixth section of weld pipe for
the 4" CA line along the pipe path, PP 23 to PP 27.

Rick Kiikvee and Jim Perry set 4" and 2" carbon steel piping from PP 104 to PP 112 along the bike path.
Narciso Biagi operated the JLG forklift and assisted this operation.

Berry Mallaney spent the shift welding pipe supports for the EB expansion loop at Crossbeam CB 19.
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